STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM CFW.CIA 2/05

FOR THE MONTH OF SEPTEMBER 2011

Ralph S. Inouye Co., Lid.

Date: September 30, 2011

CONTRACTOR:
ADDRESS: 2831 Awaawaioa Sfre_et Contract No. 59528 [‘/]'
City, State ZIP: Honolulu, Hl 96819 _ DAGS Job No. 12:27-5621 o
PROJECT TITLE: Halawa Medium Securlty Facility - Kitchen Improvements
CONTRACT PR RGRTER o e RIS
Basic Gaontract Amount $ 1,073,400.00  |pUE MONTHLY:

7] PROJECT SCHEDULE - INITIAL & ONGONG

MEN LY REFCRTS WAYRBLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS 1T CONTRAGT NUMBER | J/PROUECTNAE 8 ocATON
Total § 158,082.00 ] ALL SIGNATURES
Adjusted Confract Amount 3 1,231,482.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 68.82% & 738,715.00 95.84% $  151,510.00 $ 890,225.00
Retained REDUCED [ **] 3 - $ - $ -
Amount Subject io Payment $ 738,715.00 $  151,510.00 $ §80,225.00
Payments to Date $  569,555.00 $ 133,994.00 S 803,549.00
Payments Now Due $ 69,160.00 $  17,516.00 5 86,676.00

RETEUTWOU BOUT § [a%; 065.6% |5 G1RELTER thaAd

Payment No.  FINAL[ ] 8

** Remarks: Bonds with valuo in excoss of 110% of the retainage amount are pledged with the
State {5200,000 face value), therefare, no retentlon should be held on this project. N

1. Computed and chncknd hy: ’

4:4, ZQ// /) er/

3. Rocemmended: Projaciinepacior or Enginear Datn;

/ ﬁ’/éf’”fd/‘/%w / 5/ "‘5’/ /!

- Recommondad: No rpinsetfArchiect

-l

Cate:

ACTUAL RETEHVITICH H ¢2,923. 00
2, | certify that the above bill is correct, just, that payment has not been received, and

all payrell affidavits have been submitied, are current, or proper deductive exclusicns
have been made to Lhis request and at least 80% of our wark{orce resides in Hawail

RALPH 8. INOUYE CQO., LTD.

OCT -4 a0

MName of Contracior

‘@‘_\ 9/’—9(u

5. Appraved; FiA ? anch Chinf or Olotrict Englngar  * Datat
. e Public Wor Mm[nis

g;"-,E Erifles that change prders have been iss) and the work perfermed.
W

- St Publo Works Adminstrator

Date:

By signature / Titte: Date

201



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2011

CONTRACTOR: Ralph 8. Inouye Co., Ltd. Contract No.: 59528
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvement  DAGS Job No.: 12-27-5621
[m]
% CONTRACT
9 LICENSE BASIC CONTRACT] COMPL, %] REIN AMOUNT
© {PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
Ralph $. Inouye Go., Lid. General Contractor ABC-23456 $553,9582 $738,715] 133.35% 5% $36,935|A
A
SuB;
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. %] REIN AMOUNT
SUBCONTRACTOR TRADE NOQ. AMOUNT| TO DATE CMPI:l %, RETAINED
Simmons Steel Reinforeing Steel C-25707 $7.900 $3,500{ 44.30% 5% $175
Statewide Genl Contracting |Gypsum Wallboard BC-25436 $4,000 $400{ 10.00% 5% $20
Fischer Tile & Marble Quarry Tile C-22523 5218,400 598,000 44.87% 5% 54,900
Akira Yamamoto Painting Painting C-04970Q $3,895 0.00% 5% 50
Alakai Mechaniczl Corp Plumbking ABC-7338 $128,742 $78,000f 60,59% 5% $3,900
Qahu Piumbing & Sheetmetal|HVAC C-5325 $32,450 $26,000 80.12% 5% $1,300
Ted's Wiring Service Electrical BC-3905 $3,631 $3,000| 84.558% 5% 3150
AMSCO Kitchen Equipment BC-5896 $120,500 $90,00C| 74.69% 5% $4,500
#DIV/IO! 5% 30
#DIV/0! 5% $0
#DIVIOT 5% 50
HOIVIO! 5% SC
H#DIV/IO! 5% 30
#DIV/0! 5% 50
#DIVA)! 5% $0
#DIVA! 5% 50
#OIL 5% 50
#DIVA! 5% 50
Total Retained from Subs $14,945iB

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $51,880]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Ralph 8. Inouye Co.,, Ltd.

Name of Contractor /&
Zer? Initial - Brdject Inspector or Engineer
9,{ 29 / " Bro] p 9

By Signature Date

NOTE:
Columnar totals shall be equal in doflar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2011

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 59528
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvemet  DAGS Job No.: 12-27-5621
o CHANGE
% ORDER
8 LICENSE CHANGE ORDER COMPL. %[ RETN AMOUNT
O [PRIME CONTRACTOR  |{TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Ralph 8. Incuye Co., Lid. General Contractor ABC-23456 $68,690 $151,5101 220.57% 5% $7.575|A
P HAHH ]
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB|{ COMPL, %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TODATE| CMPL % RETAINED
Simmons Sieel Reinforcing Steel C-25707 $2,266 $2,266| 100.00% 5% $113
Statewide Genl Contracting  |Gypsum Wallboard BC-25438 #DIV/I0! 5% 30
Fischer Tile & Marble Quarry Tile C-22523 #DIV/0) 5% 50
Akira Yamamoto Painting Painting C-04970 #DIV/I0! 5% $0
Alakai Mechanical Corp Piumbing ABC-7338 $38,053 $38,053| 100.00% 5% $1,902
Oahu Plumbing & Sheetmetal| HVAC C-5325 #DIV/0E 5% $0
Ted's Wiring Service Electrical BC-3505 $49,073 $49,073| 100.00% 5% $2,453
AMSCO Kitchen Equipment B(C-58896 #DIV/0! 5% SC
#DIVA! 5% 50
#OIV/O! 5% 50
#DIV/0) 5% 30
#DIV/0! 5% $0
#DIVIO! 5% 50
#DIVIC! 5% $0
#DIV/C! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#D1V/0! 5% $0
Total Retained from Subs $4,468|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $12,043]

| certify that the above retentions are correct for this request.

Checked/Verified by;

Ralph S, Inouye Go., Lid,

Name of Contractor /(/.

> / Initial - Rrﬁect Inspector or Engineer
29 ( i

By Signature = Date

NOTE:
Colemnar totals shall be equal in doflar value to that cn
the Monthly Estimate Sheet



. STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: HALAWA MEDIUM SECURITY FACILITY - KITCHEN IMPROQVEMENTS

BILLING MONTH: December-11 DAGS JOB NO.: 1 2-27-5621 CONTRACT NO.: 59528
CONTRACTOR: INOUYE, RALPH S, CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO7-820M $69,160.00 $0.00 $69,160.00
Totals: | $69,160.00 . | o $69,160.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 BO7-820M $17,516.00 $0.00 $17,516.00
Totals: $17,516.00 $17,516.00
Grand Total: . $86,676.00 $86,676.00

10/e/201]
Verifjéd By DATE

' (This Section for Administrative Services Office Use Only)
Vendor Code 7422000

- Cost Code 3A1

foo>F prTicam
Sk

¢ Voucher No.

| Verified By




